
 

FMSIB Quarterly Project Report for Dec 2011 

   FMSIB PROJECT # 44 

Agency Name and Project Title 
City of Spokane 
Havana St  - BNSF Crossing  

Project Description:  The project will separate the grades of the rail line 
and Havana St.  This would be accomplished by constructing a bridge 
over the BNSF tracks.  This will allow a more efficient utilization of 
Havana Street and provide a relief to both Freya and Fancher Streets.  
Long term this will accommodate the additional traffic that is expected 
to grow, in excess of 16% per year, as the existing commercial property 
is redeveloped for mixed use. 
 

 

Contractor 
 
Graham Construction and      
Management 

Recent Progress: Base layer of Hot Mix Asphalt was laid on Havana St. from Boone Ave. north to Trent Ave. during the week of 

October 31st. Bridge barriers were poured during the week of November 7th.   Effective November 18th, 2011, contract time is 
currently suspended due to weather affecting critical path activities.  Work will resume in the spring once weather allows.  
Approximately 40 working days remain to complete all project tasks. 

 

Schedule and Scope changes:  No scope or schedule changes at this time. Project is scheduled to be complete by 
April 2012. 
 
     

Environmental Impacts / Compliance  
NEPA Approval August 2006 

Federal fund Impacts:  Federal funds are included in this 

project. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

8/06 8/06   

RW Complete 09/09 M/Y    

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

12/09 12/21/09   

Site Prep 
Demolitions (M1 & P1) 

03/10 03/10/10   

Groundbreaking 05/10 05/11/10    

Open to Traffic  4/12  M/Y   Approximately 40 working days remain to complete all project tasks. 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

  1.4  

8.5 

12.3 

22.2 

  

 

 
Percent 
of total 

 
6% 

38% 

56% 

100%  

  

  

  

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/11   
 

 $   

  12/11  $ 2,000,000 $860,000  $      

  3/12 
 

$600,000  $     

  6/12 
 

$540,000  $      

  9/12  $   
 

 $      

  12/12  $   
 

 $   

TOTAL    $    $    $   

Carry-over 09-11    $    $    $   

Total 11-13    $ 2,000.000  $  2,000,000  $   

GRAND TOTAL    $ 2,000,000  $  2,000,000  $   

     
 

Agency Contact 
Information: 

 

Freight Mobility  
Strategic Investment Board 


